‘ 1787 Sentry Parkway West

Geosyntec S
Blue Bell, Pennsylvania 19422

PH 267.464.2800

COHSUltantS FAX 267.401.1554

WWW.geosyntec.com

4 February 2013

Via Email and First Class Mail

Ms. Sharon Fang (3H521)

Remedia Project Manager

U.S. Environmental Protection Agency —Region 111
1650 Arch Street

Philadelphia, PA 19103

Subject: Monthly Progress Report No. 6
Operable Unit 2 North Penn Area 5 (NP50U2) Superfund Site
Unilateral Administrative Order (UAO)
Docket No. CERCL A-03-2012-0205DC

Dear Ms. Fang:

Please find enclosed three (3) copies of the written Monthly Progress Report that provides a
summary of actions and activities undertaken pursuant to the above referenced UAO for
NP50U2 Superfund Site. If you have any questions, please do not hesitate to contact me.

Sincerely,

e i

Derek W. Tomlinson, P.E.
Project Coordinator

Attachment: Monthly Progress Report

CC: Tim Cherry, PADEP (viaemail & 1 hardcopy first class mail)
M. Joel Bolstein, FoxRothschild (via email)
ChrisVoci, Geosyntec (via email)
File—PH0013
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' 1787 Sentry Parkway West

Geosyntec Building 18, Suite 120
Blue Bell, Pennsylvania 19422

PH 267.464.2800

consultants Gt oo

MONTHLY PROGRESS REPORT

Operable Unit 2 North Penn Area 5 Superfund Site Monthly Progress Report No. 6
USEPA Unilateral Administrative Order Reporting Period: January 2012
Docket No. CERCLA 03-2012-0205DC Report Date: 4 February 2013

This monthly progress report is submitted to U.S. Environmental Protection Agency (USEPA)
and Pennsylvania Department of Environmental Protection (PADEP) documenting the activities
completed during the reporting period at Operable Unit 2 North Penn Area 5 (NP50U2)
Superfund Site pursuant to the Unilateral Administrative Order (UAO) Section V1, Paragraph 26.

1) Work Plans, Plans and Other Deliverables
e Submittals
o Final Remedial Design Work Plan (RDWP) dated 29 January 2013.

e InAgency Review
o0 None.

e Commentsor Approvals Received thisPeriod
0 RDWRP approved with comments on 16 January 2013. Comments addressed within
Final RDWP submitted to USEPA on 29 January 2013.

e InProduction
0 Preiminary (30%) Design submittal due to USEPA on 18 March 2013.

2) Actions Completed During Reporting Period to Achieve Compliance
e Submitted Revised RDWP Figure 5 and narrative on 15 January 2013 to address
requested USEPA edits during phone conversations with USEPA on 8 January 2013 and
14 January 2013.
e Technica meeting a8 USEPA Region 3 offices on 16 January 2013 to discuss USEPA
comments to RDWP dated 29 November 2012. Attendees of the meeting were as follows:
Sharon Fang — USEPA RPM
Kathy Davies— USEPA
Eric Johnson — USEPA
Allison Gardner — USEPA counsel
Tim Cherry — PADEP (via phone)
— HydroGeoL ogic, Inc. / USEPA RD Oversight Contractor
Joel Bolstein — FoxRothschild on behalf of Stabilus
Derek Tomlinson — Geosyntec / Project Coordinator
o ChrisVoci — Geosyntec
e Received letter from USEPA dated 16 January 2013 approving with comments the
RDWP dated 29 November 2012.
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3)

4)

5)

6)

7)

8)

e Pursuant to Section VI Paragraph 25.a of the UAO, prepared and submitted the Final
RDWP to USEPA and PADEP on 29 January 2013 to address comments received from
USEPA during a meeting and subsequent letter dated 16 January 2013.

Validated Data/Results and Tests Received and/or Gener ated
¢ None

Health & Safety Update
e None

Quality Assurance
e NoO new activities

Concerns Encountered and Corrective Actions Taken
e None

Anticipated Near-Term Project Schedule
e Actions Scheduled for Next Reporting Period
0 Preparation of Preliminary (30%) Design submittal due to USEPA on 18 March 2013.

e Progressof Construction
o None

e Unresolved Delays Anticipated, and Actionsto be Taken
o None

e Anticipated Modificationsto Work Plans or Other Schedules
o None

Upcoming M eetings and Conference Calls
o None
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